

ENGINEERING CHANGE NOTICE

DART AEROSPACE LTD

Date: 12.06.28	Job No.:	ADR Yes/No: N	ADR Date:	<i>MPP</i>
Product No.: E412-823		Created By: HS	Approved By: <i>[Signature]</i>	ECN #: 12- 614
Product Name: Center Pedestal Extension		Checked By: <i>[Signature]</i>		

Distribution	Reqd	Resp	Initial / Date
Production Manager / Coord.	Y	LL/MF	<i>MF 12-07-04</i>
Purchasing Coord.			
Production Engineering Coord.			

Distribution	Reqd	Resp	Initial / Date
DQA / QA Coord.	Y	PS	
QC Coordinator	Y	ED	
Customer Technical Support			
Marketing			
Customer Order Processing			

Reason for Change:
Release new documents

Documents Affected:
MDL-E412-823 Rev. A
IIN-E412-823 Rev. A
SR-E412-823-1 Rev. A
E4620 Rev. A

PAPERWORK UPDATE ☐ **PARTS MUST COMPLY** ☐ **PREVIOUS PARTS SATISFACTORY** ☐

#	Quality Assurance Actions	Reqd	Resp	Notes	Complete
1	Notify Previous Customers	N			
2	Notify Eurocopter France	N			
3					

#	Engineering Actions	Reqd	Resp	Notes	Complete
4	Required Documents/Drawings Under Review	N			
5	Update Master Document List (MDL)	Y		MDL-E412-823 Rev. A	HS 12.05.03 <i>[Signature]</i>
6	Update Product Compatability Matrix	N			
7	Create Eurocopter Form (FEE)	N			
8	Notify TC / FAA of Change	N			
9					

#	Document Control Actions	Reqd	Resp	Notes	Complete
10	Move Electronic Files/Design Journal	N			
11	Update Product Specification Files	N			
12	Update Approved/Preliminary Dwg PDF Files	Y	KJ		12.07.03 <i>[Signature]</i>
13	Update Document Record (DR)	N			
14	Update Product Development Summary	N			
15	Update QSI 021 and/or STC Approval List	N			
16	Update Parts / STC Database	N			
17	Update / Verify ARC Database	N			
18	Create / Update Change Record Form / Item Card Database	N			
19	Create / Update PPP's	N			
20	Red Decals required?	N			
21	Update Document Control Database / Laminated Dwgs	N	<i>[Signature]</i>		
22	Update Grey Project / Electronic Binder PDF Files	Y	KJ		12.07.03 <i>[Signature]</i>
23	Update D-Part/M-Drawing/DSI/DEO Master Binders	Y	KJ		12.07.03 <i>[Signature]</i>
24					

Description / Action:

- Parts produced by Eagle, no BOMs or Routes to update
- ECN to release and complete paperwork only
- One time Eagle installation on s/n 36559

N/A. MF 12-07-04

ECN Verified & Complete: _____ Date: _____